Work Breakdown Structure Template

A. 	Opšte informacije o projektu

	Project Name:
	     
	Date:
	     

	Controlling Agency:
	     
	Modification Date:
	     

	Prepared by:
	     
	Authorized by:
	     




Primer WBS (Dijagram)


[image: wbs]



	WBS identi-fikator
	Naziv aktivnosti
	Opis aktivnosti

	
	
	
	
	
	

	1
	First major activity
	

	1.1
	
	First subactivity
	

	1.1.1
	
	
	First task
	

	1.1.2
	
	
	Second task
	

	1.1.3
	
	
	Third task
	

	1.2
	
	Second subactivity
	

	1.3
	
	Third subactivity
	

	1.3.1
	
	
	First task
	

	1.3.2
	
	
	Second task
	

	1.3.3
	
	
	Third task
	

	
	
	
	
	
	

	2
	Second major activity
	

	2.1
	
	First subactivity 
	

	2.2
	
	Second subactivity
	

	2.2.1
	
	
	First task
	

	2.2.2
	
	
	Second task
	

	2.2.2.1
	
	
	
	First subtask
	

	2.2.2.2
	
	
	
	Second subtask
	

	2.2.2.3
	
	
	
	Third subtask
	

	2.2.3
	
	
	Third task
	

	2.3
	
	Third subactivity 
	

	2.4
	
	Fourth subactivity
	

	
	
	
	
	
	

	3
	Third major activity
	

	
	
	
	
	
	

	4
	Fourth major activity
	

	4.1
	
	First subactivity 
	

	4.2
	
	Second subactivity
	

	4.2.1
	
	
	First task
	

	4.2.2
	
	
	Second task
	



	
	Ime/Zvanje
	Potpis
	Datum

	Menadžer projekta
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